


I-5 Carpool Lane (O.C.L to I-605) Segmentation
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Graphic Services + I-5 Segments * 9/10
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ds will be used for the first three egments to go
Jonstruction, (Segmentsl,3 and 4)

Prop “C” and other funds for Segments with more
plex R/W issues.

Nodify elements of Caltrans R/W Process

-Streamline Entry Permits Process for site investigations.
Qutreach Plan with utility companies to expedite relocations
Engage Caltrans Northern Region to Help with R/W

*Metro to handle Commercial Full Take parcels.

*San-Diego Legal to help obtain Right of Entry Permits
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Project Design Begin .
Segment Status RUPLSIGAS Construction SQUASEIEATG ey
ggrme“'ta 100% 98% Oct. 2011 Oct. 2015

1 Alondra 100% 95% Jan. 2012 Jun. 2014

3 Shoemaker 96% 60% Aug. 2012 Apr. 2016

4 :Twpye”a' 75% 40% Aug. 2012 Apr. 2016

2 Valley View 65% 20% Jun. 2013 Apr. 2016

5 Florence 60% 40% Jun. 2013 Dec. 2016




| CMAQ DEMO
TCRP $77,439 $832

$125,000

SLTPP -

$62,656 .

PROP C
$265,680

7 Numbers are in x1,000
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Uly 24, 2008 the LA County MTA Board of
ectors adapted a 30 years plan (Measure R) that
cluded $264.8 million for this Project.

Based on 2010 Risk Management Plan, expected
project risks:

Construction
* Right of Way
« Hazardous Waste

In case of loss of CMIA funding, Project would have to
be down-scoped to three Segments only.



CARMENITA Rd.

Project limits 1.20 miles
No. of Parcels 64 parcels
Total Cost $380 millio
Design

R/W

Begin Construction
End Construction

Advertisement
Risk



ALONDRA Ave. Segment 1

Project limits 0.43 miles
No. of Parcels 8 parcels

Total Cost $109.5 mi

Design

R/W

Begin Construction
End Construction
Risk



SHOEMAKER Ave. Segment 3

Project limits 1.24 miles
No. of Parcels
Total Cost

Design

R/W .

Begin Construction
End Construction
Risk



IMPERIAL HWY Segment 4

Project limits
No. of Parcels
Total Cost
Design

R/W .
Begin Construction
End Construction
Risk



VALLEY VIEW Ave. Segment 2

Project limits 1.44 miles
No. of Parcels 64 parcels
Total Cost '

Design

R/W

Begin Construction
End Construction
Risk



FLORENCE Ave. Segment 5

Project limits 1.71 miles
No. of Parcels 56 parcels
Total Cost '

Design

R/W

Begin Construction
End Construction
Risk



